
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9626 Project Limits Project Limits NA

Calculated by Date Work Started Date Work Completed  Date

Colton Peyser 6/30/2021 5/27/2021

Inspector Date Reviewed by Date
Colton Peyser 6/30/2021 John Harris 7/15/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 7/15/2021 n/a No

                                 BI  31 Temporary Pavement Marking-Short Duration

LS $73,702.67
Paid previously $0.0
Pay this estimate $29,481.07
Balance 44,221.06

Contractor has completed 40% of project quantities

Bid Item amount = $73,702.67 x 40% = $29,481.07

See attached for additional information.                          

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0031 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

1 6/30/21 L.S. 3685.13 112 EK 7/16/21 2

0031 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

2 6/30/21 L.S. 3685.13 113 EK 7/16/21 2

0031 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

3 6/30/21 L.S. 1214.69 114 EK 7/16/21 2

0031 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

4 6/30/21 L.S. 3945.16 115 EK 7/16/21 2

0031 5 6/30/21 L.S. 13036... 116 EK 7/16/21 2



DOT Form IP 422-635ER EF
       Revised 4/2009

TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

0031 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

6 6/30/21 L.S. 1927.40 117 EK 7/16/21 2

0031 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

7 6/30/21 L.S. 913.47 118 EK 7/16/21 2

0031 TEMPORARY PAVEMENT 
MARKING - SHORT DURATION 

8 6/30/21 L.S. 1074.07 119 EK 7/16/21 2

Attachments

9626 Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
25.1 KB

Item 31 Group 
Breakout.xlsx
Microsoft Excel 
Worksheet
15.2 KB



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Items

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 40.00% $1,800.00 2 40.00% $1,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 0.00% $0.00 40.00% $1,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 0.00% $0.00 40.00% $1,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 0.00% $0.00 40.00% $1,800.00



Lump Sum Breakdown

Item 31 - Temporary Pavement Marking - Short Duration

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 40.00% $29,481.07 2 40.00% $29,481.07

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 0.00% $0.00 40.00% $29,481.07

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 0.00% $0.00 40.00% $29,481.07

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 0.00% $0.00 40.00% $29,481.07



Lump Sum Breakdown

Item 32 - Project Temporary Traffic Control

Amount Working Days Amount Due

$201,000.00 45 $4,466.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 28 62.22% $125,066.67 2 62.22% $125,066.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 0 0.00% $0.00 62.22% $125,066.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 0 0.00% $0.00 62.22% $125,066.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 0 0.00% $0.00 62.22% $125,066.67



Lump Sum Breakdown

Item 39 - SPCC Plan

This item is calculated by office staff % Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00



Lump Sum Breakdown

Item 40 - Electronic Ticketing System

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00



Item 31

Group No. Bid Amount Total Paid Remaining

1 $27,746.40 $3,685.13 $24,061.27

2 $19,805.97 $3,685.13 $16,120.84

3 $1,214.69 $1,214.69 $0.00

4 $3,945.16 $3,945.16 $0.00

5 $17,075.51 $13,036.02 $4,039.49

6 $1,927.40 $1,927.40 $0.00

7 $913.47 $913.47 $0.00

8 $1,074.07 $1,074.07 $0.00

$73,702.67 $29,481.07 $44,221.60


